Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Oklahoma

@ Army- FORT SILL / OK621372084600

Progressin FY97

Completed field work on investigation of WWTP. Initiated
Siteswith Response Complete 40 Investigation 48 20 0 FUND $647 $28 $0 $40 (| Evoo $33|| field work on the remediation of il /water separator
SWMUs. Completed cleanup of Blue Beaver powder burn
High 8 Interim Actions 9(9) 0(0) $1,942 $3 $1,219 $0 area
o FYO01 $22
Sitesin Medium 1 Design 1 0 0 $73 $0 $0 $0
Progress 5 o p FUND $15.300 po % % 4100 Progress Planned for FY98-FY99
_Relative Risk Low 18 RA-C ! FyQ2 Continue to adress oil/water separator SWMUs and initiate
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $981 $0 $0 $0 cleanup of Christie Hill powder burn area SAF. Continue
FYO03 $1,265 || monitoring of groundwater at landfill SWMUs to determine
Not Required 0 LTM 0 0 17 $90 $90 $25 $117 if groundwater has been impacted.
Total Number of Sites 68 Total $19,042 $188 $1,244 $157 || FY 98-2002** $27,183
‘ Army - MCALESTER ARMY AMMUNITION PLANT / OK 621382295100 Progressin FY97
Submitted PP for Minol Bldg, Deact. Furn. Lagoon, Burn
Sites with Response Complete 39 Investigation 40 5 0 $1,990 $29 $12 $0 || ryoo $2,303 || Area2, and Roundhouse Complex.
High 4 Interim Actions 1) 1(2) $19 $19 $5 $0
o FYO01 $469
Sitesin Medium 0 Design 1 0 3 FUND $121 $0 $65 $235
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 0 6 FUND $1,233 $79 $844 $1,639 || FY02 $102|f -~ - ] .
_Relative Risk Finalize Decision Documents with State Regulators. Begin
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 desi an work for i_mpl_emen_talion of CMI at MCAAP01_8,026.
FYO03 $85 || Begin cleanup. Finalize Minol Bldg Cleanup. Determine
Not Required 0 LTM 0 1 4 $81 $81 $60 $60 cleanup req. at MCAAPO45.
Total Number of Sites 45 Total $3,444 $208 $986 $1,934 || FY98-2002** $7,577
€@ Air Force- AIR FORCE PLANT 3/ OK 657172460400 Progressin FY97
COMPLETED DATA COLLECTION FOR A RCRA
Siteswith Response Complete 4 Investigation 4 8 0 $2,363 $200 $0 $0{| Fyoo $5.150 | INVESTIGATION UNDERWAY FOR 8 IRP SITES.
! BEGAN A REMOVAL ACTION AT THELOW LEVEL
High 0 Interim Actions 0(0) 3(3) $1,078 $0 $96 $147 RADIOACTIVE WASTE DISPOSAL AREA.
Sitesin Vied 1 Des 5 5 > 50 % % 5293 FYO1 $150 || CONTINUED THE GROUNDWATER INTERCEPTOR
ium esign TRORALLIN P AAE AT TUC N ART DALINNA PV
Progress 2 o o > p % % % 4150 Progress Planned for FY98-FY99
-Reative Risk Low 5 RA-C FyQ2 FINISH THE RCRA INVESTIGATION INCLUDING A
Category NotEvaluated | 2 | RA-O(LTO) 0 0 2 $271 $96 $0 $0 $150 S'T-th @SSCEgaMPLEngEAT NH% CE?(F&EVCAngNMOEFA%@ES
FYO03 .
Not Required 0 LTM 0 1 2 $0 $0 $0 $0 LEVEL RADIOACTIVE WASTE DISPOSAL AREA.
CONTINUE OPERATING THE INTERCEPTOR
Total Number of Sites 12 Total $4,262 $296 $96 $440 || FY 98-2005** $7,286 || TRENCHES.
‘ Air Force- ALTUS AIR FORCE BASE / OK 657152404500 RAB Progressin FY97
Currently, Altus has completed negotiations with EPA for a
Sites with Response Complete 0 Investigation 0 16 0 FUND $5,271 $1,134 $1,780 $701 || Fyoo $1,049 || RCRA 3008(h) Order. Completed the RFI workplan and
! Current Conditions Report and awaiting EPA VI comments.
High 6 Interim Actions 3(4 0(0 REG $1,890 $76 $210 $0 Interim measures workplan submitted to EPA. Altusis
g
_ FYO1 $5,875 || preparing response to EPA comments.
Sitesin Medium 0 Design 0 0 8 $57 $0 $0 $0
Progress o o 3 pe % % % 410972 Progress Planned for FY98-FY99
_Relative Risk Low 10 RA-C FyQ2 ! Complete a Corrective M_eaSJre Study for siteson the_
Cateqo Not Evaluated RA-O (LTO) 0 0 9 $0 $0 $0 $394 RCRA 3008(h) Order during FY97. In FY 98, Altuswill
egory FYO03 $10,968 || begin to implement several of the proposed remedial
Not Required LTM 0 0 16 $0 $0 $0 $0 systems approved by EPA and the Public.
Total Number of Sites 16 Total $7,982 $1,210 $1,990 $1,095 || FY 98-2030** $81,235

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ Air Force- TINKER AIR FORCE BASE / OK 657172439100 RAB NPL Progressin FY97
Refer to page A-184
Siteswith Response Complete | 15 Investigation 22 18 0 $53,251 $1,556 $1,008 $2,188|[ Fy 00 $10,011
High 13 Interim Actions (7 5(7) $19,155 $4,590 $8,987 $4,742
o FYO1 $14,562
Sitesin Medium 3 Design 6 0 10 $14,997 $295 $0 $205
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 5 1 10 $25,104 $3,142 $630 $1,922 | FY02 $16,692
RdaiveRisk aluated 4 10 $5,301 $2,067 $1,431 $1,899
Not Evaluat 2 RA-O (LTO 0 ) 3 3 )
Category (LTO) FYo03 $28,580
Not Required 5 LTM 1 13 10 $13,165 $3,466 $1,361 $1,870
Total Number of Sites 40 Total $130,973 $15,116 $13,507 $12,826 || FY98-2023** $220,625
’ Air Force- VANCE AIR FORCE BASE / OK 657152409500 RAB Progressin FY97
Construct the central groundwater treatment facility.
Siteswith Response Complete 15 Investigation 21 4 0 FUND $7,958 $1,275 $1,559 $521 || Fyoo $2.808|| ContinueLTM at sites ST-8 & ST-12. Completed RCRA
! permit negotiations with the State of Oklahoma. Permit
High 8 Interim Actions 10(12) 1(1) FUND $2,573 $812 $0 $8,009 41283 #4571524095-PC issued 8 August 1996.
o FYO01 g
Sitesin Medium 1 Design 2 0 9 $2,498 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 2 0 S $.175 $287 $153 $0| Fy02 $1,106 Continue LTM at sites ST-8 & ST-12. Begin LTM at WP-01.
Category Not Evaluated 0 RA-O (LTO) 0 1 4 $0 $0 $371 $578 Compl etean Rl_:I workplan and with DEQ concurrance,
FYO03 $1,146 || begin RFI. Begin Phasell RI at North SS-07 with product
Not Required 1 LTM 0 3 8 $1,049 $362 $110 $138 being update to EECA and RI. Construct I nterceptor
Collector Trench at SS-07.
Total Number of Sites 25 Total $19,253 $2,736 $2,193 $9,246 || FY98-2015** $20,516
’ FUDS - CLINTON SHERMAN AFB / OK 69799F636100 Progressin FY97
Siteswith Response Complete | 2 Investigation 4 1 0 $1,248 $328 $180 $0| Fyoo $0
High 1 Interim Actions 0(0) 1(2) $3,616 $1,385 $120 $120
o FYO1 $751
Sitesin Medium 1 Design 3 0 1 $93 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 2 1 1 $2,815 $29 $25 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $508
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $7,772 $1,742 $325 $120 || FY 98-2037** $9,878
‘ FUDS - EL RENO QUARTERMASTER / OK 69799F635800 Progressin FY97
Siteswith Response Complete | 1 Investigation 4 0 1 $123 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 3 $15 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 1 3 $152 $8 $0 $0|| Fyo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 48
Not Required 3 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $290 $8 $0 $0 || FY 98-2039** $7,405

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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’ FUDS - MUSKOGEE AAF / OK 69799F639900

Progressin FY97

Siteswith Response Complete | 2 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $54 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 0 1 $589 $19 $0 $0 || FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $656 $19 $0 $0 || FY 98-2036** $12,820
’ FUDS- NAVAL AIR TECH TRG CEN / OK 69799F639700 Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $292 $91 $100 $0 || ryoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 2 $41 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 0 2 $270 $4 $0 $0 || FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $603 $95 $100 $0 || FY 98-2029** $6,680
4@ FUDS- NORMAN NAS/ OK 69799F639600 Progressin FY7
Siteswith Response Complete | 1 Investigation 3 0 0 $16 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 0 Design 1 2 0 $23 $0 $25 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $375 $0 $60 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $414 $0 $85 $0 || FY 98-2035** $3,578

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.



